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System receives historic information on (1) technical aspects of the project 
to be met, (2) ab initio schedule to be met, (3) ab initio budget to be met, 
(4) project management aspects to be met, (5) required versus available 
in-house workers skill mix, (6) required versus available contractor workers 
skill mix, and (7) milestones and goals to be met versus milestones and 
goals actually met for N1 preceding measurement periods and/or expected 
to be met for N2 periods in the future 
System provides or receives corresponding information on actual 
measurements of technical, schedule, budget, management, 
in-house workers skill mix, contractor workers skill mix and 
milestones/goals achieved for N1 preceding periods and for 
N2 future periods 
J, 3 
System separately compares technical, schedule, budget, management, 
in-house workers skill mix, contractor workers skill mix, and milestones/goals 
to be met versus actually achieved for the preceding N1 periods and provides 
a projections of these aspects for the future N2 periods for the corresponding 
aspects 
FIG. 2A 
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11 
System receives or provides, for each contemplated alternative project or 
investment, a project or estimated interest rate i = i(n) for each period 
(numbered n = 1, ..., N), an estimated cost - C n for each period n, an 
estimated return R n for period n; initialize index m to m = 1 
System computer time value return TVR(i;m) for alternative 
no. m(m=1, ... ,M;M>1) 
2 
13 No 	 <Is TVR(i;m) 	 Yes >_ TVR(thr)? 
15 
Discontinue further analysis 
of this alternative (optional) Store TVR (i, m) value and 
continue analysis (optional) 
14 Increment m (m , M + 1) 
16 
.17 
Yes Is 	 No 
<m(incremen ted) 
	 > 
>M? 	 .18 
Compare stored values TVR(i;m); choose m = ml (max) for which 
TVR(i;ml (max) is a maximum, if any (optional) 
V 	 19 
Initialize m' = m' = 1 (optional) 
/ 20 
V 
Determine lowest imputed interest rate (i0(m') for which CTVR(i0(m');m') = 0 
for at least one alternative no. m' (ootional) 
FIG. 2C 
	 To Step 21 
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From Step 20 	 21  
V 
Provide projected interest rate i(proj) (optional) 
22 
Yes 	 No Is io(m' ) 
i(proj)? 
24 
Discontinue further analysis 
of alternatives (optional) 	 Continue further analysis 
of alternatives(optional) 
23 
Choose io(m' = m2(max)) 
25 ,' -" 	 = max{io(m) I m' = 1 , ..., M) 
(optional) 
FIG. 2D 
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ENHANCED PROJECT MANAGEMENT 
TOOL 
This application is a continuation in part of prior applica-
tion Ser. No. 10/928,874, filed 25 Aug. 2004 now U.S. Pat. 
No. 7,596,417. This invention was made, in whole or in part, 
by one or more employees of the U.S. government. 
The U.S. government has the right to make, use and/or sell 
the invention described herein without payment of compen-
sation, including but not limited to payment of royalties. 
ORIGIN OF THE INVENTION 
1. Field of the Invention 
This invention relates to a system for organizing , analyzing 
and presenting periodic status reports and future scenarios for 
management of a plurality of projects. 
2. Background of the Invention 
A complex project having many tasks and sub-tasks, many 
phases, and many workers will often require an evaluation of 
completion of the tasks and sub-tasks at several times during 
the project's duration. Initially and throughout the duration, 
suitability of the technical and inter-personal characteristics 
of the workers , managers and teams should also be evaluated. 
Suitability of the relevant skills and relevant work experience 
of the workers and managers for the proposed product should 
be evaluated initially to minimize the possibility of poor 
matches of these characteristics for the product to be devel-
oped. Information from a sequence of reports will be queried 
from time to time, by workers and managers involved in the 
project and by others who need the information. However, 
some information may be sensitive , and access to such infor-
mation should be limited to specified persons. 
What is needed is a system that allows a user to specify a 
type of report, to specify one or more classes of information 
within this type of report, to specify a time interval, to specify 
one or more projects , and to receive the status and/or com-
parisons of performance for the specified projects. Preferably, 
the system should provide a facility to fetch and incorporate 
information from specified external sources as well. Prefer-
ably, the system should provide for selective access to speci-
fied information, based upon user identity, user permissions 
and/or availability of the data sought. 
SUMMARY OF THE INVENTION 
These needs are met by the invention, which provides a 
system to receive, organize , analyze and track information 
and progress on a plurality of projects , and to periodically, on 
demand or at specified times, provide customizable status 
reports on selected activities performed on a selected group of 
these projects. This includes monthly reports, highlights of 
monthly reports, spreadsheet analyses, schedule manage-
ment, assignment of risk in different categories (technical, 
schedule, budget, management, in-house work force/skill 
mix, contractor work force /skill mix , planned versus 
achieved goals, a possibility that a project (or an alternative to 
the project) will not produce a product (e.g., knowledge, 
hardware, software, a procedure, etc.) that will add to the 
useful store of resources for this user , and information 
obtained from What If simulations of possible future sce-
narios) for different tasks and activities and resource invest-
ments under a project. These risk management strategies 
include identification of technical , financial , management, 
and work force/skill mix milestones associated with a project, 
plus periodic reports on budgets and work force utilization. 
2 
The invention includes a searchable skill set module that 
lists (1) a name of each worker employed by the company 
and/or employed by one or more companies that contract to 
provide services for the company and (2) a list of skills 
5 possessed by each such worker. When the system receives a 
description of a skill set that is needed for a project, the skill 
set module is queried . The name and relevant skill(s) pos-
ses sed by each worker that has at least one skill set forth in the 
received skill set list is displayed in a visually perceptible 
io format. 
The invention includes provisions for customizing, and 
linking where feasible, a subset of reports and accompanying 
illustrations for a particular user , and for adding or deleting 
other reports as needed. This allows a user to focus on the 
15 reports of immediate concern to him or her and to avoid 
sorting through reports and related information that is not of 
concern to the user. 
Where one or more large data sets, or components thereof, 
are processed by the PMT, a tool bar is optionally provided for 
20 the user that links specified components and/or specified data 
sets that are related to each other . Spreadsheets, based upon 
Excel or another format and having up to 2 N cells (N - :~ 64), are 
incorporated in the analysis and display operations. 
The invention allows a PMT administrator to establish 
25 permissions (read, write, edit, delete) for a user for each 
report or related group of reports, preferably after consulta-
tion with , and agreement by, the user . Where the user has 
permission to write, to edit, to delete and/or to otherwise 
modify the text of a report , the user has an option to create a 
30 modified report, optionally labeled as "(title)/mod. date/user 
id." and to store and make further edits to this modified 
version. Optionally, each edited version of the original report 
is stored and labeled as such in the user ' s own memory space; 
but the original version of the report is also stored and is not 
35 replaced by any edited version. 
Implementation of this separate - storage option would 
allow most or all users who have review -access to a document 
(read permission) to write, edit and otherwise modify the 
original version, by storing the modified version only in the 
40 user's own memory space. Where a user who does not have at 
least review-access to a report explicitly requests that report, 
the system optionally informs this user of the lack of review-
access and recommends that the user contact the system 
administrator (name, phone number , e-mail address). 
45 The system optionally stores preceding versions of a 
present report for the preceding N periods (N=1, 2, 3.... ) for 
historical purposes , where a period can be a quarter-year, a 
half-year, a full year, two years or any other reasonable time 
interval. A user can specify (1) a present report (by title, report 
50 group and/or report category) and (2) one or more preceding 
periods, and the system will retrieve and visually present the 
preceding reports (review-access only) and the present report 
for comparison or comparative analyses, if the specified pre-
ceding report has the same title or is a direct parent of the 
55 present period report. If the present period report has no direct 
parent, the system will present the names of one or more 
preceding period reports that have substantial subject overlap 
with the present period report and will offer the user an option 
to retrieve one or more of the preceding period reports for 
60 similar analyses. The comparative analyses includes an abil-
ity to retrieve and reformat numerical data for a contemplated 
comparison. 
The system optionally facilitates tool-to -tool (or database- 
to-database) queries by providing a lexicon of categories, 
65 groups within categories , and individual subjects within 
reports, with each such lexicon listing having a link to a 
separate dictionary that briefly describes one or more reports 
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corresponding to each listing and optionally indicates the 
relationship of these reports to each other. Where a user has 
use access to the subject invention (PMT) for a particular 
project and has use access to another, similar tool from the 
same or another vendor for the same project, the user can 
query the PMT lexicon from the other tool and obtain review-
access of corresponding information, for purposes of com-
parative analyses. The similar tool from the other vendor 
would need to be formatted (1) to present authentication and 
authorization for review-access to PMT, (2) to query the PMT 
lexicon and (3) to call up and interactively display the corre-
sponding PMT report(s). However, the subject invention pro-
vides a lexicon and the linking capability for a user to query 
PMT from another the perspective of another tool. 
The system also provides a lexicon for user-defined labels/ 
referents for an illustration or a section of text, where two or 
more users may refer to the illustration or the section of text 
by different, but corresponding, names. A user enters a label 
(optionally customized) into a label lexicon, and (different) 
labels used by others to refer to the same illustration or text 
appear on a screen, together with an identification of the user 
who has adopted the different label. 
The system provides one or more test cases for a user in one 
or more categories of utilization, where a test case can be run 
before launching the application or in mid-stream to check on 
proper functioning of the PMT during its use phase. Choice of 
a test case in a particular category will cause the system to test 
and interactively report to the user any anomalous results of 
computations, comparisons or image presentations that occur 
as the test case is run. The test case results are reported on 
screen and/or in hard copy format. Optionally, only the 
anomalous results, rather than all results, are reported, using 
an exception reporting approach Data and procedures for a 
test case in a selected category are downloaded from a server. 
Optional security procedures allow the data used, and the 
results of individually selected processing by the PMT, to be 
confidentially maintained and separately stored, through 
imposition of user permissions (read, write, edit, analyze, 
display, etc.), including information obtained through the 
Internet. 
The PMT system implements Earned Value Management 
analysis of a project, beginning with a planned value (PV) 
parameter, an actual cost (AC) parameter and a cumulative 
earned value (EV) parameter that reflect performance at dif-
ferent stages of a project. 
The PMT may be used as a flexible front end processor, by 
gathering data processed and stored by a larger computer 
system that may be less flexible in data call-up and further 
processing than is the PMT. 
The system integrates a human model (optionally includ-
ing personality assessment; worker skills, such as tools used, 
and processes known; worker experience and assigned tasks; 
and present workload), a product model (optionally including 
technical readiness level (TRL) range, product pedigree; 
technologies involved; components; interfaces; life cycle 
phases; and profile of present or anticipated customers), and 
a team model (optionally including ratios of managers-to-
technical workers and introverts-to-extroverts; skill set cov-
erage; teamwork experience; morale; team structure; team 
autonomy; team flexibility; and risk attitudes). 
4 
FIGS. 2 and 3 schematically illustrate suitable system 
architectures according to the invention. 
FIG. 2A is a flow chart of a procedure for providing a Risk 
Management Report. 
5 	 FIG. 2B graphically compares financial return for a base- 
line curve Bl with an estimated curve B2 of financial return 
for a proposed alternative project. 
FIGS. 2C and 2D are a flow chart of procedures for per-
forming a What If analysis. 
io 	 FIGS. 4A and 4B schematically illustrate flow of informa- 
tion into and out of the system. 
FIG. 5 is a representative list of periodic (here, monthly) 
reports that can be regularly prepared and viewed according 
to an embodiment of the invention. 
15 	 FIG. 6 indicates, in a spreadsheet format, which periodic 
reports have, or have not, been submitted at the present time. 
FIG. 7 indicates the status of formal milestones for each of 
several projects in the system. 
FIG. 8 illustrates an interactive screen for calling up status 
20 information on a specified task. 
FIGS. 9-15 illustrate displays of resource allocations con-
sumed for each period for a project. 
FIG. 16 illustrates an interactive screen for assessing speci-
fied risks associated with a task or project. 
25 	 FIG. 16A illustrates different categories of risk, and some 
sources of such risks, associated with a project. 
FIGS. 17A, 17B, 17C and 18 illustrate interactive screens 
for input of task plan information into the system. 
FIG. 19 sets forth some metrics, or measures of perfor-
30 mane, that can be used to evaluate the development of the 
project or tasks within the project. 
FIGS. 20A-20B set forth some representative technology 
areas that might be of concern for a given project and may 
include an assessment of the scope and depth of human 
35 resources available to cover these technologies. 
FIG. 21 sets forth deliverables associated with completion 
of the project or tasks within the project. 
FIGS. 22A-22B illustrate management check lists for esti-
mating time and dollars required to perform several groups of 
40 related tasks. 
FIG. 23 schematically illustrates user input and output 
according to the invention. 
FIGS. 24A and 24B illustrate client side rendering of infor-
mation, as requested by a user. 
45 	 FIG. 25 schematically illustrates a conventional system for 
receiving, processing and analyzing project management 
data and for responding to queries concerning the received 
data. 
FIG. 26 schematically illustrates a system, constructed 
50 according to the invention, for receiving, processing and ana-
lyzing PM data, and for responding to queries concerning the 
received data, both unprocessed and processed. 
FIG. 27 graphically illustrates use of an Earned Value 
Management (EVM) formalism. 
55 	 FIGS. 28A and 28B illustrate and compare ideal and real- 
istic match-ups of corresponding data sections for PMT and 
another, unspecified processor. 
DESCRIPTION OF BEST MODES OF THE 
60 	 INVENTION 
Assume that a group of M projects, numbered m=1, ... , M 
BRIEF DESCRIPTION OF DRAWINGS 	 (M? 1) is being pursued within an organization. The status of 
various activities associated with each project will be 
FIG. 1 schematically illustrates interaction of a human 65 reported at specified intervals, in periodic reports, referred to 
model, a product model and a team model according to the 	 herein as "monthly reports" for convenience. Subsidiary 
invention. 	 reports at shorter time intervals (e.g., daily, weekly, biweekly, 
US 8,224,472 B1 
5 
	
6 
etc.), as well as collective reports at greater time intervals 	 managers and may have required a first time interval of length 
(e.g., quarterly, semi-annual, annual, bi-annual, etc.), can also 	 Tl to initiate, develop and complete; and a second earlier- 
be made. In order to analyze, track and obtain the desired 
	
developed product (similar in scope to the first product) may 
information, the system integrates three models of contribut- 	 have used a first ratio p2 of introverts to extroverts among the 
ing subsystems, as illustrates in FIG. 1: a human model 12, a 5 workers and managers and may have required a second time 
product model 13 and a team model 14 for each project 	 interval of length T2 to initiate, develop and complete. If the 
handled by an entity, according to an embodiment of the 	 duration T2 is substantially smaller than the duration Tl, in a 
invention. Here "product" refers to a physical good or service 	 subsequent project to develop a similar product, the present 
or to an object of the project. 	 ratio p of introverts to extroverts for this subsequent project 
The human model 12 optionally includes, for each worker io should, ceteris paribus, be closer to p2 than to p 1. 
having at least some responsibility for a specified project: 	 As a second example of use of the information in these 
worker location and place within the entity; worker person- 	 models, a first earlier-developed product may have used a first 
ality, as assessed by a personality test (e.g., Meyer-Briggs); 	 "mix" (M1,TW1,CA1,SA1) of Ml managers, TWl technical 
worker morale; worker flexibility; relevant worker skills 	 workers (scientists, engineers, etc.), CAl computer applica- 
(tools and equipment used, techniques used and processes 15 tions specialists and SAl support and administrative workers 
known); worker experience (roles played in past and present 	 (accountants, finance specialists, legal practitioners, etc.) 
assignment(s), types of products worked upon, and previous 	 (full time equivalents) and may have required a first time 
tasks and performances); presently assigned tasks; and 	 interval of length TV and a cost of $C1 to initiate, develop and 
present workload. 	 complete. A second earlier-developed product (similar in 
The product model 13 optionally includes: a TRL range; a 20 scope to the first product) may have used a second "mix" 
product "pedigree" (extensions of existing r&d versus totally 	 (M2,TW2,CA2,SA2) of M2 managers, S2 technical workers, 
new exploration or innovation); technologies involved, if any, 	 CA2 computer applications specialists and SA2 support and 
in the product; components required; interfaces required; life 	 administrative workers and may have required a second time 
cycle of product; maturity of product; profile of present or 	 interval of length T2' and a cost of $C2 to initiate, develop and 
contemplated customers (estimated number of customers and 25 complete. If TV is substantially the same as T2' and $C1 is 
of market, types of customers, and estimated customization 	 substantially less than $C2, in a subsequent project to develop 
or variety required). 	 a similar product, the "mix" for this subsequent project 
A Technology Readiness Level (TRL) is a multi-level 	 should, ceterus paribus, be closer to (Ml, TWl, CAl, SAl) 
value assigned to a (proposed) product, based upon its present 	 than to (M2,TW2,CA2,SA2). 
state of development. The higher the assigned value, the 30 	 FIG. 2 schematically illustrates a high level view of use of 
closer the product is to use in a real environment and for its 	 the invention in one embodiment. A system user or client 
contemplated function. In one version, a TRL includes nine 	 enters a login sequence in step 20, and the system front end 
levels: (1) basic principles of a product are observed and 	 attempts to validate the sequence, in step 21. If the login 
reported; (2) concept and/or application of product is formu- 	 sequence cannot be validated, the system informs the user 
lated; (3) analytical and experimental critical functions) and/ 35 that validation is declined and returns to step 20. After a 
or characteristics of product are determined to be feasible; (4) 	 selected number of login failures (e.g., three) the system 
component or subsystem or system is validated by a bread- 	 optionally informs the user of this failure, optionally reports 
board, if appropriate, in a laboratory environment; (5) com- 	 this sequence of failures, and optionally deactivates this login 
ponent or subsystem or system is validated by a breadboard in 	 module for a selected time interval (e.g., ten minutes, one day 
a relevant environment; (6) prototype of component or sub-  40 or one week). If the login sequence is validated, in step 21, the 
system or system is prepared; (7) system prototype is dem- 	 system provides a main menu for the user, in step 22. The user 
onstrated in a relevant environment; (8) actual system is 	 selects one or more among as many as six types of reports, 
qualified through tests and demonstrations; and (9) actual 	 each of which behaves similarly to an Excel module: a 
system is successfully tested many times in a real environ- 	 Monthly Report (step 23), a Task Plan Report (step 24), a 
ment. 	 45 Schedule Report (step 24A), a Budget report (step 25), a Risk 
The team model 14 optionally includes: a ratio of managers 	 Management report (step 26) and an external services syn- 
to operational workers; a ratio of introverts to extroverts; skill 	 chronization report (step 27). The external synchronization 
set required and skill set available for project; types of opera- 	 services report requested in step 27 optionally uses Web ser- 
tional workers required; team experience working together; 	 vices to respond to this request. 
estimated team morale; centralized versus decentralized 50 Using Extensible Markup Language (XML) or another 
structure of the team; estimated kevel of autonomy; estimated 	 suitable language a Monthly Report is constructed (step 28), 
flexibility of individual team members; and individual and 	 a Task Plan Report is constructed (step 29), a Schedule Report 
collective attitudes toward risk. 	 (step 29A), a Budget Report (step 30), a Risk Management 
Each of the three models provides a collective perspective 	 Report (step 31) and/or an external services synchronization 
on project resources and interactions between these 55 report (step 32) is constructed, corresponding to the client 
resources. The human model 12 provides relevant perspec- 	 selection in step 22. A software module 33, labeled XSLT 
tives on individual workers, substantially independent of 
	 (extensible stylesheet language transformation), provides a 
presence or absence of one or more other workers. The team 	 translation between the language(s) (e.g., XML) used in the 
model 14 is closely integrated with the human model and 	 report construction steps 28 -32 and the user-requested format 
provides assessments of interactions between an individual 60 for providing the reports in steps 23-27. 
and other team members. The product model 13 is less closely 	 Construction of the report or plan, as in step 28, 29, 29A, 
integrated with either of the other models and indicates or 	 30, 31 and/or 32, uses a Netmark parser 35, or an extension 
assesses interpersonal skills that are required to implement or 	 thereof, that provides content searching and/or context 
complete the project. 	 searching and is substantially disclosed in patent application 
As a first example of use of the information in these mod-  65 U.S. Ser. No. 10/232,975, which is incorporated by reference 
els, a first earlier-developed product may have used a first 	 herein. An extended Netmark parser 35 searches a data store 
ratio p  of introverts to extroverts among the workers and 	 module 36 and either identifies one or more locations within 
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the data store module that satisfies the request, or returns the 
information specified in the request (steps 23, 24, 25, 26 
and/or 27). 
Ina Monthly Report, a project manager reports the status of 
each of a specified set of tasks and optionally assesses the 
present status, versus the originally projected status, of each 
of these tasks at the time of reporting, optionally including the 
number of FTE operational workers presently working on 
each task. In a Task Plan Report, more detail is provided for 
each of the specified tasks, and a client can view and perform 
some analysis on these tasks. A Schedule Report provides 
detail on anticipated versus actual completion of project 
stages. 
In a Budget Report, a project manager compares a pro-
jected budget with accumulated expenditures for each of the 
specified tasks and optionally provides an estimate of expen-
ditures required to complete each of these tasks. Within the 
Budget Report, a collection of graphical charts and accom-
panying tabular format presentations is available showing: 
full cost summary, civil servant full time equivalent (FTE; 
hours or other time units), civil servant labor dollars, travel 
costs, allocated burden or overhead (G&A), and N.A.S.A. 
money expended for each manager and for each operational 
worker. 
In a Risk Management Report, a manager indicates the 
risk(s) that have been accepted, or are proposed to be 
accepted, to complete each specified task, for review and 
approval or disapproval of acceptance of such risk(s) and for 
review of suitable risk mitigation measures. Each specified 
task optionally has associated therewith: a technical perspec-
tive (e.g., percent completed and performing as required; 
milestones met); a schedule perspective; a budget perspec-
tive; a management perspective; a workforce/skill mix for the 
in-house workers; a work force/skill mix for workers 
employed by the contractors, if any, for the project; a goals 
perspective (planned goals versus achieved goals); a possi-
bility that a project will not produce an acceptable product 
(e.g., knowledge, hardware, software, a time varying require-
ments schedule) that will add to the resources of the company; 
and a What If simulation perspective (examination of possible 
future scenarios, including alternative investments of 
resources for project completion and for growth). A color 
coded dialog button indicates the present degree of risk (e.g., 
green, yellow and red, corresponding to low, moderate and 
high risk, respectively) that this task will not be completed as 
originally projected. 
FIG. 2A is a flow chart indicating a procedure for providing 
a Risk Management Report according to one embodiment of 
the invention. In step 1, the system receives historic informa-
tion on (1) technical aspects of the project that were to be met 
(2) an ab initio schedule (e.g., a sequence of milestones) that 
was to be met (3) an ab initio budget that was to be met (4) 
project management aspects that were to be met, (5) required 
in-house workers' skill mix versus available in-house skill 
mix, (6) required contractor(s) workers skill mix versus avail-
able contractor(s) skill mix, and (7) milestones and goals 
expected to be met versus milestones and goals actually met, 
for Nl preceding periods for theproject, including the present 
period (Nl?3), and/or expected to be met for N2 projected 
periods inthe future (N2- 1). In step 2, the systemprovides or 
receives corresponding information on actual measurements 
of the technical schedule, budget, management, in-house 
workers skill mix, contractor(s) workers skill mix aspects, 
and milestones/goals achieved or to be achieved for the pre-
ceding Nl periods and for the future N2 periods. In step 3, the 
system separately compares the technical, schedule, budget, 
management, in-house workers skill mix, contractor(s) work- 
8 
ers skill mix and milestones/goals aspects to be met versus 
actual performance for the preceding Nl periods for the cor-
responding aspects and provides a linear or nonlinear projec-
tion of these aspects for the future N2 periods for the corre- 
5 sponding aspects. 
The invention includes a searchable skill set module that 
lists (1) a name of each worker employed by the company 
and/or employed by one or more companies that contract to 
10 
provide services for the company and (2) a list of skills 
possessed by each such worker. When the system receives a 
description of a skill set that is needed for a project, the skill 
set module is queried. The name and relevant skill(s) pos-
sessed by each worker that has t least one skill recited in the 
15 received skill set list is displayed in a visually perceptible 
format. Optionally, for each worker the skill set module 
includes: (i) worker name; (ii) skill or related group of skills; 
(iii) depth of the skill (e.g., number of years working experi-
ence applying the skill; (iv) source of the skill (e.g., training, 
20 education, apprenticeship, self-learning); (v) reinforcement 
and/or update training, and dates thereof, received by the 
worker; and (vi) examples of projects in which this worker 
has applied this skill in preceding projects. 
With reference to the skill set module, a lexicon of skills is 
25 preferably presented, based on individual activities, not on a 
task that may involve a roll-up or integration of different 
tasks. For example, a list of software tasks may include: 
programming experience in individual languages, such as 
C++, Java, Linux; interactive presentation in HTML, XML, 
30 VBA, etc.; topical applications (financial, technological, sci-
entific, narrative, etc.); query-based searching; icon-based 
searching and linking; database architectures. Depth of skill 
may be objectively assessed, for example, by number of full- 
35 time equivalent months spent in a target activity, or in 
approximate number of lines of code written for each project, 
or in time-weighted numbers of programmers managed by 
the person being evaluated. Reinforcement and/or update 
training can be evaluated in terms of: training level (entry, 
40 intermediate and advanced levels); in terms of the time spent, 
measured in hours, in the training; in terms of relevance of 
training to the present activity(ies) or present task(s), mea-
sured on a scale of 1—N (N=3, ... , 6); and/or in terms of 
frequency of training in this technical area attended by the 
45 worker (e.g., P times in Q years). Preferably, the needed skill 
set is related to contemplated activities, which allows a more 
detailed characterization than does an assessment based on 
one or more contemplated tasks, each of which will involve 
several activities. 
50 	 Depth of a skill may also be evaluated in terms of worker 
efficiency, based on previous activities in which a given skill 
has been used. This may include: a comparison of the FTE 
time required by the worker to complete an activity, with FTE 
times required by other worker's for a similar activity (obj ec- 
55 tive); cooperativeness and flexibility of thi s worker in dealing 
with other workers in previous activities (subjective); dem-
onstrated willingness of the worker to "stretch" his/her expe-
rience and innovativeness to cover a related activity that the 
worker has not yet confronted before (subjective). 
60 	 What If simulations of alternative future scenarios include 
consideration of different tasks, different activities and dif-
ferent resource investments. What If simulations of alterna-
tive investments for project completion and/or for growth in 
scope or capacity of technical/management work. Alternative 
65 investment involves (1) additional cost (AC), due to time 
delay (At) and/or additional expenditure; (2) time delay asso-
ciated with alternative; (3) additional economic return and/or 
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non-economic return (AR); and (4) foregone alternative 
opportunities. Costs and returns are discounted over time, 
using an inflation factor. 
One important class of What If simulations involves evalu-
ation of the results of alternative investment of specified 
resources (i) to assist in completing a project and (ii) to 
promote growth in the user's capacity and/or scope of work 
for future projects. An investment of a resource in meeting a 
milestone for, or completing, a project is relatively straight-
forward to evaluate: the cost of use of, and extent of use of, 
this resource are known from present data. An investment of 
a resource to promote growth in capacity or in scope of work 
performed will involve a cost of foregone opportunities and a 
cost (-C) of resource consumption for the alternative purpose 
(initially having negative impact on a budget), followed (it is 
hoped) by a increased return (+R) over and above a return that 
would be available without this alternative investment. Where 
a specified resource is diverted from a present project to 
investment in a "future" project, the present project may 
experience a time delay in completion, and a cost associated 
with this time delay should also be accounted for. 
This evaluation is illustrated in FIG. 213, showing a base-
line curve Bl, corresponding to no-alternative-investment 
(business as usual), and an alternative curve B2 with an asso-
ciated initial cost (-C, an area between the first curve com-
ponent 132-1 and the baseline curve Bl) and with an associ-
ated follow-on return (+R, an area between the second curve 
component 132-2 and the baseline curve 131). Quantitative 
estimates of corresponding dollar amounts corresponding to 
the initial cost -C ( -_0) and to the follow-on return +R (?0) 
are often difficult to make, especially if the time interval 
(relative to the present time) for the follow-on return +R 
cannot be estimated accurately. 
The baseline curve Bl and the alternative curve B2 in FIG. 
2B represent economic or financial return as a function of 
time, with at least two associated metrics: an initial incremen-
tal cost (-C) associated with the alternative project and an 
ultimate return (+R) associated with the alternative project, 
vis -a -vis the present business-as-usual approach. The ordi-
nate or y-axis can also represent a return that is not expressed 
directly in economic terms: for example, an environmental 
return ER, expressed as an aesthetic metric or as a savings 
metric representing estimated incremental clean-up costs or 
estimated incremental health costs avoided due to an 
improved local environment; a health environment return 
HR, expressed as a quality of life metric or as a health savings 
metric representing estimated direct medical costs (including 
pharmaceutical costs) avoided due to a healthier or more alert 
local population; a socio -psychological return SPR, 
expressed as a metric representing decreased estimated men-
tal health and crime investigation and prosecution costs; an 
innovation return INR, expressed as a metric representing 
enhanced gross domestic product (GDP) arising from 
improved technological innovations that are made available 
earlier than would otherwise occur; and/or an energy eco-
nomics return EER, expressed as a metric representing 
energy or financial resources invested in a new or different 
energy generation facility that will produce new energy at 
higher efficiency and lower ultimate cost. A baseline curve 
and an alternative curve are again provided, varying with 
time, and an area between the two curves provides a metric 
representing initial incremental costs (area<0) and represent-
ing incremental return (area>0) of the alternative project vis-
a-vis business-as-usual. The curves represent estimates and 
may need to be revised as subsequent and more accurate data 
become available. 
10 
A discounted time value for this follow-on return is some-
times used to account for the fact that a dollar return, delayed 
in time by a few months or years, is worth less than the same 
dollar return, received today. This approach is used, for 
5 example, in evaluating a proposed (addition to) energy 
project, such as a fossil fuel or alternative energy project, by 
computing time value return ("TVR") for the proposed 
investment, and can be expressed as 
10 
N 	 (1) 
TVR(i) =E {-C„+R„1/(1+i) ", 
n0 
15 for  consecutive time intervals of substantially equal length, 
where -C,,, is a cost (resource consumption) associated with 
period no. n, +R" is a positive return on this investment asso-
ciated with the period no. n, and i is an interest rate (assumed 
20 constant for convenience) associated with each of the periods. 
An economic cost of time delay is accounted for through 
incorporation of the interest factors (1+i) -". Accounting for 
lost opportunity cost requires a subjective assessment. 
Another approach computes an internal rate of return "IRR") 
25 for an investment, an inferred interest rate i0 for which a 
computed time value return 
N 	 (2) 
30 	 CTVR(i0) _ E {— C„ + R„ 1 / ( 1 + i0)" = 0, 
n0 
In effect, the IRR interest number i0 is an imputed interest rate 
that would need to be present in order that the proposed 
35 investment have a neutral effect on time value return TVR. 
Where, as usually occurs, the early years of a proposed 
project have a negative return (resource costs exceed eco-
nomic return) and the succeeding years have a more or less 
positive return, a higher IRR is usually preferred to a lower 
40 IRR for the same project. One can also compare an IRR for 
each of two or more proposed projects to estimate which 
project is more favorable (or less unfavorable): ceteris pari-
bus, the project with the highest IRR, requiring a higher 
market interest rate before the project slips below breakeven, 
45 is likely to be a better investment, if other considerations are 
not supervening. 
A What If simulation can also be used to estimate whether 
a present use of resources (k-0), or any alternative use 
k=1, ... , K (K? 1) of these resources, is preferable. One 
50 method of implementing this estimation is to determine an 
IRR imputed interest rate i0(k) for eachproj ect k (k -O,..., K) 
and compare this rate with a projected average interest rate 
i(avg) for a specified time interval in the future. Where i0(U) 
is much larger than i(avg) for a contemplated project, this 
55 project should be seriously considered, especially if i0(k0) 
>i0(k)(k;-U). Where i0(k) is no greater than i(avg), this 
project is less attractive, absent other considerations, such as 
development of new capabilities that otherwise could not be 
developed. 
60 	 FIG. 2C is a flow chart of different embodiments of proce- 
dures for performing a What If analysis or simulation accord-
ing to an embodiment of the invention. In step 11, the system 
receives or otherwise provides, for each contemplated alter-
native project or investment (numbered m1, ... , M; M? 1), 
65 a projected or estimated interest rate i for each period (which 
may be the same, or may be different, for each period), an 
estimated cost -C", ( -_0) for period no. n (n=1, ... , N), and 
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an estimated return R„ (?0) for the period no. n, and initial-
izes an index m (m=1). In step 12, the system computes the 
time value return TVR(i;m), as set forth in Eq. (1). In step 13 
(optional), the system compares TVR(i;m) with a selected 
threshold value TVR(thr) to determine if the contemplated 
investment should be considered further. If the answer to the 
query in step 13 is "no," the system optionally discontinues 
further consideration of this investment, in step 14. If the 
answer to the query in step 13 is "yes," the system stores the 
value TVR(i;m) for the contemplated investment no. m, in 
step 15, and increments m(m—m+1), in step 16. In step 17, the 
system determines if m(incremented) is >M. 
If the answer to the query in step 17 is "no," the system 
returns to step 12. If the answer to the query in step 17 is "yes," 
the system moves to step 18 and compares the stored values 
TYR(I; m) and chooses the investment no. m=ml(max) for 
which TVR(i;ml (max)) is a maximum, if any ml can be 
found (optional). 
TVR(I,- ml(max))=max_(TVR(I,- mlm=1, ..., M} 	 (3) 
In step 19, an index value m' is initialized (m'=1). In step 
20, the system determines a (highest) imputed interest rate 
i0(m) that causes the computed time value return CTVR(i0 
(m'); m')), set forth in Eq. (2), to be 0. For a complex return, 
wherein the net return, —C„(m)+R„(m), changes sign several 
times, more than one imputed interest rate i0(m') may satisfy 
CTVR(i0(m'); m')-0. 
In step 21, the system provides a projected interest rate 
i(proj) (optional). In step 22, the system determines whether 
i0(m')?i(proj). If the answer to the query in step 22 is "yes," 
the system optionally discontinues further consideration of 
the contemplated investment no. m, in step 23. If the answer 
to the query in step 22 is "no," the system optionally continues 
to analyze the contemplated investment no. m', in step 24. In 
step 25 the system optionally chooses an investment no. 
m'=m2(max) for which 
i0(m2(max))=max(i0(m')Im'=1, ... , M}. 	 (4) 
Optional steps in the flow chart in FIGS. 2C and 2D may be 
selectively included or excluded, depending upon the particu-
lar investment analysis to be performed. 
Where an alternative project or investment is considered, 
the associated risks for one or more of the risk factors tech-
nical, schedule, budget, management, work force/skill mix, 
and/or planned goals versus actual goals may shift from a 
lower estimated risk category (e.g., green or yellow) to a 
higher estimated risk category (e.g., yellow or red). In a 
simple approach, a metric value or weight w(r) assigned to 
each risk category (e.g., green with r=1, yellow with r-2 and 
red with r=3) is the same and is the same for each risk factor 
(p). In an enhanced approach, a possibly different weight 
value w(r;p) is assigned for each risk category r and for each 
risk factor p, subject to a constraint such as 
w(r=l,p)+w(r=2,p)+w(r=3,p)=C (e.g., C=1), 	 (5) 
and the weighted risks are compared, for each risk factor, for 
a baseline investment of resources and for one or more pro-
posed alternative projects involving diversion of some 
resources. If, for a given baseline project and alternative 
project, the corresponding probabilities that the risk factor is 
r (=1, 2, 3) are Pr(r;RF;base) and Pr(r;RF;alt) for a risk factor 
RF, the weighted risk numbers WR for the risk factor RF 
become 
12 
(6) 
WR(RF; baseline) _ 	 Pr(r; RF; base)w(r; RF; base)  
5 	 3 	 (7) 
WR(RF; alternative) _ 	 Pr(r; RF; alt)w(r; RF; alt). 
Optionally, the weighted risk numbers WR(RF;baseline) and 
10 WR(RF;alternative) are compared to estimate which project 
(baseline or alternative) is preferable for this risk factor RT, 
with the project having the lower WR value being preferred. 
FIG. 3 provides another perspective on the architecture 
15 illustrated in FIG. 2. A client-information supplier ("client-
supplier") 41 provides a PMT-formatted information state-
ment 42 for direct use in the system 40, in a format or com-
position that is prescribed by the system. A client, including 
but not limited to a client-suppler, may request a project 
20 report or other result(s) from the system 40, by entering a 
PMT information request 43 in a prescribed format or com-
position. Optionally, a client, client-supplier or another infor-
mation source 44 also provides supplemental information 
statements 45, not necessarily in a prescribed format or com- 
25 position, that are decomposed and reformatted in a format 
that the system recognizes and with which the system can 
work. This reformatting of the supplemental information 45 
may rely upon content searching and/or context searching, as 
described in another patent application, U.S. Ser. No. 10/232, 
30 975. 
An XDB application server 50 receives the PMT informa-
tion 42 and the supplemental information 45 and directs this 
information to an appropriate processor(s) for further analy-
sis and use. The XDB server 50 optionally includes an authen- 
35 tication module 51 that authenticates the information pro-
vider and/or the information requester, using a password, a 
biometric indicium, a subscriber list or another means to 
distinguish authenticated users from non-authenticated enti-
ties. 
40 The XDB server 50 optionally includes a WebDAV (Web 
distributed authoring and versioning) module 52, an XDB 
module 53, an XDB parser 54, a cache module 55, an XSLT 
module 56, a query module 57 and an access control module 
58. The WebDAV module 52 provides XML over HTTP 
45 communication between a client 41 and a system including an 
XDB database. The XDB module 53 decomposes a statement 
in XML. The XDB parser module 54 provides context search-
ing and content searching of information, retrieved from an 
XDB data storage module 61 that receives and stores PMT- 
50 formatted or non-formatted information statements from an 
information supplier. The cache module 55 receives and tem-
porarily stores information statements previously requested 
by another user and operates in a manner similar to operation 
of a computer cache. The system 40 is a multiple user system 
55 so that it is possible, even likely, that two or more users will 
request the same information in the same or a similar format. 
The XSLT module 56 translates information requests and 
information responses between a client-supplied format and a 
format understood and used by the system 40. For example, 
60 the XSLT module 56 translates between XML language on 
the server side and any of HTML, pdf, spread sheet and a 
Word document on the user side. 
The query module 57 receives an information query in a 
user-supplied format and provides a restatement of the user's 
65 query in a format understood and used by the system. The 
access control module 58 controls access to the XDB data 
store module 61 by XDB server modules, such as the query 
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module 57. This access may require provision of a password 
	
ing any nesting relationships. XML serves as a meta language 
or other authentication mechanism and/or may require that 	 for handling loosely structured or semi-structured data and is 
the access be requested in a specified format. 	 more verbose than database tables or object definitions. The 
The N.A.S.A. XDB-IPG (extensible database-information 	 XML data can be transformed using simple extensible 
power grid platform) is a flexible, complete cross-platform 5 stylesheet language transformation (XSLT) specifications 
module, a set of essential interfaces that enable a developer to 	 and can be validated against a set of grammar rules, logical 
construct an application and that inter-operate at the data 	 Document Type definitions and/or XML schema. 
level. The XDB-IPG provides uniform, industry standard, 	 Because XML is a document model, not a data model, the 
seamless connectivity and interoperability. The XDB-IPG 	 ability to map XML-encoded information into a true data 
allows insertion of information universally and allows io model is needed. XDB-IPGprovides for this needby employ- 
retrieval of information universally. An XDB-IPG API pro- 	 ing a customizable data type definition structure, defined by 
vides a call level API for SQL-based database access. 	 dynamically parsing the hierarchical model structure of XML 
The XDB-IPG uses existing relational database and object 	 data, instead of any persistent schema representation. The 
oriented database standards with physical addresses for effi- 	 XDB-IPG driver is less sensitive to syntax and guarantees an 
cient record retrieval. The XDB-IPG works with structured, 15 output (even a meaningless one) so that this driver is more 
semi-structured and unstructured documents. XDB-IPG 	 effective on decomposition that are most commercial parsers. 
defines and uses a schema-less, hybrid, object-relational open 	 The node type data format is based upon a simple variant of 
database framework that is highly scalable. The XDB-IPG 	 the Object Exchange Model (OEM), which is similar to the 
generates arbitrary schema representations from unstructured 
	
XML tags. The node data type contains a node identifier and 
and/or semi-structured heterogeneous data sources and pro-  20 a corresponding data type. A traditional object-relational 
vides for receiving, storing, searching and retrieval of this 	 mapping from XML to a relational database schema models 
information. 	 the data within the XML documents, as a tree of objects that 
XDB-IPG relies upon three standards from the World Wide 	 are specific to the data in the document. In this model, an 
Web Consortium Architecture Domain and the Internet Engi- 	 element type with attributes, content or complex element 
neering Task Force: (1) hypertext transfer protocol (HTTP) 25 types is generally modeled as object classes. An element type 
for a request/response protocol standard; (2) extensible 	 with parsed character data and attributes is modeled as a 
markup language (XML), which defines a syntax for 	 scalar type. This model is then mapped into the relational 
exchange of logically structured information on the Web; and 
	
database, using traditional object-relational mapping tech- 
(3) a Web distributed authoring and versioning (WebDAV) 	 niques or as SQL object views. Classes are mapped to tables, 
system that defines http extensions for distributed manage-  30 scalar types are mapped to columns, and object-valued prop- 
ment of Web resources, allowing selective and overlapping 	 erties are mapped to key pairs. The object tree structure is 
access, processing and editing of documents. XDB-IPG pro- 	 different for each set of XML documents. However, the XDB- 
vides several capabilities for distributed management of het- 	 IPG SGML parser models the document itself, and its object 
erogeneous information resources, including: storing and 	 tree structure is the same for all XML documents. The XDB- 
retrieving information about resources using properties; (2) 35 IPG parser is designed to be independent of any particular 
locking and unlocking resources to provide serialized access; 	 XML document schemas and is thus schema-less. 
(3) retrieving and storing information provided in heteroge- 	 An XDB preferably uses a universal database record iden- 
neous formats; (4) copying, moving and organizing resources 	 tifier (UDRI), which is a subset of the uniform resource 
using hierarchy and network functions; (5) automatic decom- 	 locator (URL) and which provides an extensible mechanism 
position of information into query-able components in an 40 for universally identifying database records. This specifica- 
XML database; (6) content searching plus context searching 	 tion of syntax and semantics is derived from concepts intro- 
within the XML database; (7) sequencing workflows for 	 duced by the World Wide Web global information initiative 
information processing; (8) seamless access to information in 	 and is described in "Universal Recording Identifiers in 
diverse formats and structures; and (9) provision of a com- 	 WWW" (RFC1630). 
mon protocol and computer interface. 	 45 	 Universal access (UA) provides several benefits: UA 
In the hybrid object-relational model (referred to herein as 	 allows different types and formats of databases to be used in 
ORDBMS), all database information is stored within rela- 	 the same context, even when the mechanisms used to access 
tions (optionally expressed as tables), but some tabular 	 these resources may differ; UA allows uniform semantic 
attributes may have richer data structures than other 	 interpretation of common syntactic conventions across dif- 
attributes. As an intermediate, hybrid cooperative model, 50 ferent types of record identifiers; and UA allows the identifi- 
ORDBMS combines the flexibility, scalability and security of 	 ers to be reused in many different contexts, thus permitting 
using relational systems with extensible object-oriented fea- 	 new applications or protocols by leveraging on pre-existing 
tures (e.g., data abstraction, encapsulation inheritance and 	 and widely used record identifiers. 
polymorphism. Six categories of data are recognized and 
	
The UDRI syntax is designed with a global transcribability 
processed accordingly: simple data, without queries and with 55 and adaptability to a URI standard. A UDRI is a sequence of 
queries; non-distributed complex data, without and with que- 	 characters or symbols from a very limited set, such as Latin 
ries; and distributed complex data, without and with queries. 	 alphabet letters, digits and special characters. A UDRI may be 
Simple data include self-structured information that can be 	 represented as a sequence of coded characters. The interpre- 
searched and ordered, but do not include word processing 	 tation of a UDRI depends only upon the character set used. An 
documents and other information that are not self-structured. 6o absolute URI may be written 
XDB-IPG is concerned primarily with distributed complex 	 <scheme><scheme- specific -part>. 
data that can be queried. Preferably, XML is used to incorpo- 	 The XDB delineates the scheme to IPG, and the scheme- 
rate structure, where needed, within documents in XDB-IPG, 	 specific-part delineates the ORDBMS static definitions. 
as a semantic and structured markup language. A set of user- 	 Each periodic (e.g., monthly) progress report, task plan 
defined tags associated with the data elements describes a 65 report and risk management report uses a sequence of XDB 
document's standard, structure and meaning, without further 	 queries to identify and format XML data into tabular cells 
describing how the document should be formatted or describ- 	 within a Microsoft Excel or similar spreadsheet. A Netmark 
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XDB query is executed within a standard HTTP request/ 
response protocol, as a URI or URL. A result of the query is 
returned as well-formed XML content which can be parsed, 
transformed and/or proces sed by an application for rendering 
and for presentation via XSLT or by Visual Basic macros. A 
Netmark XDB query allows use of single or multiple context-
plus-content keyword search criteria, and allows display of 
performance status for an ECS Engineering Information 
Management project. In one approach, input commands such 
as &CONTEXT, &CONTENT, &SYNTAX, &SCOPE, 
&XPATH and $XSLT are used to specify type of search, 
display option(s), scope of objects to be searched, and details 
concerning server-side processing and user-side processing. 
FIGS. 4A and 4B illustrate a flow of information into and 
out of the system according to an embodiment of the inven-
tion. In FIG. 4A, a user-supplier enters PMT-specific infor-
mation in a HTML, PDF, spread sheet, Word document for-
mat, or other non-PMT-specific (supplemental) information, 
from a desktop in step 71. This information statement or 
information request is received and decomposed, for 
example, in an XML/HTML transformation, in step 73 and is 
stored in a server storage unit, in step 75, for subsequent query 
and/or analysis. 
In FIG. 413, the server system receives an information 
query in XML format from a user, in step 81. In step 83, the 
server system uses XSLT to transform the query request and 
to convert to an XML response sequence, representing a 
response to the query. In step 85, the converted sequence is 
displayed in a visually perceptible format for the user who 
submitted the query. 
FIG. 5 illustrates a screen that can be used to submit or to 
view periodic (e.g., monthly) reports that are regularly sub-
mitted in an embodiment of the invention, together with the 
name and affiliation of the person responsible for each such 
report. As each report is received, a "check-off' is performed 
for that period, and a blank space in a spreadsheet (illustrated 
in FIG. 6 for 3 calendar years of 12 months each) is replaced 
by another color or by a selected symbol. A user can quickly 
determine if a chosen report for a given period is available for 
viewing, using FIG. 6, and can return to FIG. 5 to call up an 
available report. 
FIG. 7 illustrates a screen that displays milestones in each 
of four categories for eight consecutive quarters of two fiscal 
years and for each of eleven specified tasks: completed mile-
stone, due but not yet completed, slipped milestone (time 
delay in completion), and deleted milestone. A project may 
have milestones associated with some tasks and not with 
others, as illustrated in FIG. 7. A milestone should be distin-
guished from a schedule for completion of one or more tasks, 
which is generally present for any task. Each of a group of 
tasks may have a risk (that a task will not be completed on 
time or within budget or meeting specified technical require-
ments) associated with each task, based on availability of 
technical personnel and/or equipment and/or test equipment 
and/or material and/or funding. In one approach, present sta-
tus of a task is color coded green if the schedule is being met, 
yellow if the schedule has slipped or is slipping substantially, 
and red if the task is stalled. 
FIG. 8 illustrates an interactive screen, showing a sequence 
of identified tasks at the left and allowing a call-up of infor-
mation on technical status, schedule status, budget status 
and/or management status for the task, using the indicated 
buttons shown at the right. 
FIGS. 9-15 display information, in graphic format and in 
tabular format, on full cost expenses, full time equivalent 
(FTE) civil servant allocation, civil servant labor, procure-
ment expenses, travel cost, indirect services expenses, and 
general and administration (G&A) expenses for a task or a 
project for a specified time interval (here, 12 consecutive 
months). The display presents projected versus actual expen-
ditures and deviations, projected cost versus actual cost to 
5 date and deviations, and the amount budgeted for each report-
ing period (here, monthly). 
Risk is assigned in different categories: technical, sched-
ule, budget, management, in-house work force skill mix, con-
tractor work force skill mix, planned versus achieved goals, 
l0 possibility that a project will not produce an acceptable prod-
uct (e.g., knowledge, hardware, software, procedure, a time 
varying requirements schedule, etc.) that will add to a useful 
store of resources for this user. FIG. 16 illustrates an interac- 
15 tive screen for assessing specified risks associated with a task 
orproject, optionally including determinations of: has therisk 
materialized; likelihood that a specified risk will occur; char-
acterization(s) of non-mitigated risks; risk mitigation plan, if 
any; and relationship, if any, of a risk to a milestone. 
20 FIG. 16A illustrates different categories of risks, and risk 
sources, associated with a project. Technical risk includes 
(but is not limited to): failure of the product under develop-
ment to meet an intermediate test that must be passed before 
further development can be pursued; failure to deliver an 
25 acceptable product; delivery of an acceptable, but manifestly 
unreliable, product; delivery of an acceptable product at a 
time beyond the originally agreed delivery date; determina-
tion that the contemplated product cannot work as required 
(for reasons of physics, chemistry, electronics, etc.); andpos- 
30 sible introduction by a competitor, before or after delivery of 
the contemplated product, of a competing and arguably supe-
rior product. Schedule risk includes: failure to meet one or 
more ab initio milestones; insertion of one or more additional 
time periods in the development cycle to allow investigation 
35 of an unexpected (usually detrimental) intermediate result; 
and unexpected change in the milestone schedule. Budget 
risk includes: failure to reach one or more ab initio schedule 
milestones within, or near to, the allocated budget increment; 
forced "borrowing" from a subsequent budget increment to 
40 respond to a present and unexpected problem; and unex-
pected change in one or more budget increments allocated to 
one or more stages of product development. Management risk 
includes: partial or complete unavailability of the required 
personnel to manage one or more stages of the development. 
45 In-house skill mix risk and contractor(s) skill mix risk each 
include: unavailability of critical skills (because of, general 
unavailability, retirement, departure, reassignment, illness 
among or other interfering activity) needed to meet one or 
more of the schedule milestones. 
50 	 FIGS. 17A, 17B and 17C illustrate interactive screens for 
input of task plan information into the system, including 
identification of task leaders, funding information and state-
ments of task objective(s), benefits from completion of task, 
motivation for performing the task, technical and human 
55 resource and budget challenges, innovative ideas proposed to 
address the challenges, and present state of the technical art, 
if relevant. These documents may be supplemented by iden-
tification of, and personal information on, the managers and 
operational workers and on the (potential) customers or users 
60 of the results of the project, illustrated in an interactive screen 
in FIG. 18. 
FIG. 19 sets forth some metrics, or measures of perfor-
mance, that can be used to evaluate the development of the 
project or tasks within the project. This includes an assess- 
65 ment of the current technology readiness level (TRL), target 
criteria for completion of the project and exit criteria for 
withdrawal from the project before completion. 
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FIGS. 20A and 20B set forth some representative technol-
ogy areas that might be of concern fora given prof ect and may 
include an assessment of the scope and depth of human 
resources available to cover these technologies. A project 
total cost is distributed or allocated across features and activi-
ties associated with the project. 
FIG. 21 sets forth deliverables associated with completion 
of the project or tasks within the project. 
FIGS. 22A and 22B illustrate management check lists for 
estimating time and dollars required to perform several 
groups of related tasks. 
The invention allows a PMT administrator to establish 
permissions (read, write, edit text, delete text, etc.) for a user 
for each report or related group of reports, preferably after 
consultation with, and agreement by, the user. Where the user 
has permission to write, to edit, to delete and/or to otherwise 
modify the text of a report, the user has an option to create a 
modified report, optionally labeled as "(title)/mod. date/user 
id." and to store and make further edits to this modified 
version. Optionally, each edited version of the original report 
is stored and labeled as such in the user's own memory space; 
but the original version of the report is also stored and is not 
replaced by any edited version. 
Optionally, a user may be required to present one, two or 
more independent biometric indicia to authenticate the user's 
asserted identity, including one or more of a user fingerprint, 
a user voiceprint, a retinal scan of the user, a scan of blood 
transport channels in a selected region of the user's body, a 
scan of visible features of a selected portion of the user's face, 
and a sample of user cursive handwriting. 
Implementation of a separate-storage option would allow 
most or all users who have review-access to a document (read 
permission) to write, edit and otherwise modify the original 
version, by storing the modified version only in the user's 
ownmemory space. Optionally, each user-modified version is 
separately stored in the user's memory space, together with a 
date of most recent modification of this version, to allow 
historical reconstruction of the user's thought process where 
relevant. Optionally, only the user who provided the modified 
version is permitted to view and further modify this version. 
Where a user who does not have at least review-access to a 
report explicitly requests that report, the system optionally 
informs this user of the lack of review-access and recom-
mends that the user contact the system administrator (name, 
phone number, e-mail address). 
FIG. 23 schematically illustrates user input and output 
according to the invention. In step 231, a user-supplier enters 
information, using drag and drop or another entry maneuver, 
into a Web folder. In step 232, read/write/edit/delete permis-
sions and database access permissions are set by the system 
for this information and this user. The entered information is 
decomposed to XML, in step 233, and the formatted infor-
mation is stored in a data base, in step 234. In step 235, a user 
enters an information query, using an IE toolbar, specifying 
context searching and/or content searching. In step 236 the 
system searches for, and identifies, the requested information. 
In step 237, the identified information is composed as an 
XML file, and is rendered into a user-perceptible format in 
step 238. The user can select among options to view the 
rendered information as XML, as text or as HTML, using 
XSLT. 
FIG. 24A is a high level view illustrating user side render-
ing of information, as requested by a user. Information from 
any of a Monthly Report, from a Task Plan, from a Risk 
Assessment, and from a Budget Presentation is identified and 
pulled together from a cache or other information source. 
FIG. 24B is a high level view illustrating entry of an XDB 
query for a Budget item, for a Monthly Report item and for a 
Task Plan item, according to a query format chosen by the 
user. 
FIG. 25 schematically illustrates a conventional system 
5 250 for receiving, processing and analyzing project manage-
ment data ("PM data") and for responding to queries concern-
ing the received data. A middleware module 251 receives PM 
data from a plurality of clients 252-i (i=1, ... , I), processes the 
PM data received, and stores the data in an RBDMS 253. The 
to data stored in the RDBMS 263 is initially well structured, and 
whatever schema is initially adopted must be persistent, 
wherein certain parameters that define the schema do not vary 
with time. User information and queries are non-persistent. 
15 This limits the flexibility of the conventional system and 
requires imposition of certain constraints on the formatting of 
input information and of queries used with the system. 
FIG. 26 schematically illustrates a system 260, constructed 
according to the invention, for receiving, processing and ana- 
20 lyzing PM data, and for responding to queries concerning the 
received data, both unprocessed and processed. The input 
information is received by an XDB database module 261 
from a plurality of clients 262-i (i1, ... , I) that have 
non-persistent schema. At the XDB 261, the schema are set by 
25 the document decomposed into context/content, and are thus 
non-persistent: the context is defined during a post-process-
ing phase, rather than during a pre-processing phase. The 
XDB module 261 uses an extension of Netmark, where con-
text searching and content searching are provided, includes a 
so cache for input information that is most frequently requested 
by system users, is heterogeneous, and works with arbitrary 
(time varying) schema. A user or client 262, normally having 
a persistent format, enters relevant data into the XDB module 
262 or, alternatively, enters a query for information contained 
35 in the XDB module. The XDB module 261 enters the client-
entered relevant information into a processing and storage 
module associated with one or more of a Task Plan compo-
nent 263, a Risk Assessment component 264, a Budget com-
ponent 265 and a Monthly Report component 266 or, alter- 
4o natively, retrieves information from one or more of these 
components in order to respond to a user's query. 
The invention permits configuring, and linking where fea-
sible, a customized template of reports and accompanying 
illustrations for a particular user, and for adding or deleting 
45 other reports, based on the user present interests or needs. 
This allows a user to focus on the reports of immediate con-
cern to the user and to avoid sorting through reports and 
related information that is not of concern to the user. For 
example, a particular user, primarily concerned with meeting 
5o a schedule, might de-emphasize or temporarily eliminate 
review of budget information and focus on time schedules and 
particular technical skills that are needed (but not yet avail-
able) to complete the project. As another example, a middle 
level manager, primarily concerned with a tightly defined 
55 sub-project, might focus only on reports with relevant infor-
mation on that sub-project, rather than on omnibus reports on 
a broader project in which the sub-project is a component. 
The PMT optionally provides an evaluation of a project 
using an Earned Value Management ("EVM") analysis of 
60 costs expended, and schedules met or unmet, using a formal-
ism originally developed by the Department of Defense. In 
FIG. 27 illustrating use of EVM, each of several independent 
variables is measured at selected times, such as monthly or 
quarterly: 
65 	 PV(t) —planned value of project cumulative planned 
project cost to execute stages of the project from start date 
through time t 
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AC(t)—cumulative actual costs expended on the project 	 refer to the same corresponding illustration or text section can 
through time t 	 be identified and queried or otherwise used, where necessary, 
EV(t) —cumulative earned value to time t, based on percent- 	 together with an identification of the user(s) who has adopted 
age completion PCI(t); 	 this different label. Where a first user has "split" a first label 
PF(t) —portion of project fee earned, based on PCI(t); 	 5 into sub-labels lA and 113, and this label corresponds to a 
PR(t) — ortion of project reserve expended at time t 	 second label, split into sub-labels 2A, 2B and 2C, employed 
CV(t) —cost variance at time t; CV(t) —EV(t)—AC(t); 	 by a second user, a request by the first user, for information on 
SV(t) —schedule variance at time t SV(tj —EV(t)—PV(t); 	 labels corresponding to sub-label lA (or 113), will call up the 
CPI(t) —cost performance index at time t; CPI(t) —EV(t)/AC 	 labels 2A, 2B and 2C and, optionally, will indicate character- 
(t); 	 io istics of data with the particular labels 2A, 2B and 2C. This 
SPI(t) —schedule performance index at time t SPI(t) —EV 	 correspondence of labels can be applied analogously to the 
(t)/PV(t). 	 tool-to-tool correspondence, between users at the same entity 
The primary, independent, measured variables are PV(t), 	 or facility or between users at different entities or facilities. 
AC(t) and EV(t), with most other variables being determined 	 One or more test cases is provided for a user in one or more 
from these three. Ideally, CV(t) and SV(t) are non-negative at 15 categories of utilization, where a test case can be run before 
any time value t and CPI(t) and SVI(t) are greater than or 	 launching the application, or in mid-stream, to check on 
equal to 1. A project can be sub-divided into N sub-projects 	 proper functioning of the PMT during its use phase. Choice of 
(N?1), and corresponding variables (e.g., EV(t) for M sub- 	 a test case in a particular category causes the system to test 
projects at the same time t) can be combined. OMB Circular 	 and interactively report to the user any anomalous results of 
A-11, incorporated herein by reference, sets forth some basic 20 computations, comparisons or image presentations that occur 
rules and guidelines for implementing EVM, which was 	 as the test case is being run. The test case results are reported 
originally developed for use by the Department of Defense. 	 on screen and/or in hard copy format. Optionally, only the 
In implementing an EVM formalism, a curve or time-based 	 anomalous results, rather than all results, are reported using 
sequence of numbers {PV(t_)} for planned completion of 	 an exception reporting approach. Data and procedures for a 
project task(s) must first be chosen. The planned value vari-  25 test case in a selected category are downloaded from a server. 
able PV(t) is often assumed to be piecewise linear, increasing 	 Test cases cannot be modified, except by a PMT administra- 
approximately linearly throughout each measurement period 	 tor, and any such modification must be documented and 
(e.g., month-to-month). The variable AC(t) is measured in a 	 stored in a secure place for future reference. 
straightforward manner. The variable EV(t) is a subjective 	 When a test case is run and one or more errors are identified 
quantity, which may be tied to an internal or external measure 30 in the execution or presentation of results, the error(s) is 
of completion, and is often the most difficult to assess. 	 characterized or assigned to one or more in a list of categories, 
Optionally, the system facilitates tool-to-tool (or database- 	 and its probable source(s) and date of occurrence are noted in 
to-database) queries by providing a lexicon of categories, 	 an error log, which is preserved for historical purposes and 
groups within categories, and individual subjects within 	 cannot be deleted or modified. When the error is examined 
reports, with each such lexicon item having a link to a sepa-  35 further and the appropriate software is modified to address the 
rate dictionary that briefly describes one or more reports 	 error, the software "fix" is also noted and preserved (read 
corresponding to that link and optionally indicating the rela- 	 only) in the error log. When a software maintenance worker 
tionship of these reports to each other. This permits cross 	 reviews the error log, closely related errors and their "fixes" 
checking, where two or more different analysis tools are used 	 can be identified to point up what may be a deeper underlying 
in parallel to characterize operations and/or to provide con-  40 problem. Access to the error log may be restricted to autho- 
sistency. 	 rized software maintenance personnel, or the character of 
Where a user has use access to the subject invention (PMT) 	 particular errors may be selectively shared with one or more 
for a particular project and has use access to another, similar 	 users. The system provides a lexicon of error categories, with 
tool from another vendor for the same project, the user can 	 each observed error being assigned to at least one category. A 
query the PMT lexicon from the other tool and obtain review- 45 user can propose addition of a new category, if the particular 
access of corresponding information, for purposes of com- 	 error is not adequately accounted for in one of the existing 
parative analyses. The similar tool from the other vendor 	 categories. 
would need to be (re)formatted, using a tool-to-tool interface, 	 Where an error occurs, the system optionally inquires if the 
(1) to present authentication and authorization for review- 	 user wishes to transmit to the system a dated error notification 
access to PMT, (2) to query the PMT lexicon, and (3) to call 50 message, including the system's own characterization of the 
up and interactively display the corresponding PMT 	 error and (optionally) the user's own succinct characteriza- 
report(s). However, the subject invention provides a lexicon 	 tion of the error, for conflict identification and for historical 
and the linking capability for a user to query PMT from a 	 purposes. 
perspective of another tool. 	 Optionally, the system automatically prepares, stores and 
This version of the invention, which is referred to herein as 55 temporarily displays an omnibus error report at specified time 
"PMT2" for convenience, contains many additional features 	 intervals (e.g., every seven days or once per month). The error 
that were not contained in a preceding version of the inven- 	 report displays the errors chronologically and also displays 
tion, referred to herein as "PMTV for convenience. Although 	 the errors by category 
this is not required, it is preferable that PMT2 be backward 
	
A test case for the PMT may include one or more selections 
compatible with PMTl so that data and/or results produced 60 from a set of test situations: 
using this earlier version (PMTl) of the invention can be 	 (1) Use of special characters and/or symbols that may 
imported into the present version (PMT2) and these imported 	 cause the XML file to malfunction; 
data and/or results can be used as a modified starting point 	 (2) Automated confirmation of fidelity and consistency of 
from which some or all of the new features available in PMT2 
	
input data and of the results of computations within a spread- 
can be applied to this imported information. 	 65 sheet or within a plurality of related spreadsheets; 
The system also provides a lexicon for software labels so 	 (3) Check for presence of one or more broken or non- 
that different labels used by two (or more) different users to 	 functional links on an instance Web page; 
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(4) Check for uniqueness of the associated WBS number; 
(5) Confirmation that no special characters are present in 
the WBS number; 
(6) Automated confirmation that all charts and graphs 
match the input data accurately; 	 5 
(7) Automated confirmation that each dialog button works 
as required; 
(8) Automated confirmation that large input data sets and 
large output data sets are handled efficiently and accurately; 
(9) Automated confirmation that data uploading and data io 
downloading work without malfunctioning and that corre-
sponding data match. 
Optionally, a spreadsheet has an associated expiration date, 
determined with reference to at least one of (i) the date of 
initial preparation of this spreadsheet (for the present period) 15 
and (ii) the date of most recent modification of this spread-
sheet by this user or by any user and (iii) the date of most 
recent call-up and display without modification. Optionally, 
this expiration date can be modified (extended or accelerated) 
only by a system administrator. 20 
Where one or more large data sets, or components thereof, 
is processed by the PMT, a tool bar is optionally provided for 
the user that links specified components and/or specified data 
sets that are related to each other. For example, pressing the 
tool bar when a given file is displayed can provide a menu of 25 
at least one other file that is linked or related to the displayed 
file. Spreadsheets, based upon Excel or another format and 
having up to 2N cells (N - A6 or 24 or 32 or 48 or 64), are 
incorporated in the analysis and display operations. Option-
ally, these spreadsheets are prepared and displayed with two 30 
or more levels or selective granularity, as discussed in the 
preceding. 
Data for a particular application of PMT may be obtained 
from the Internet and/or may be provided directly by the user. 
Optional security procedures allow the data used, and the 35 
results of processing by the PMT, to be confidentially main-
tained through imposition of user permissions (read, write, 
edit, analyze, display, etc.) and through storage in a secure 
place. The purpose of this security is to provide authentica-
tion that the version retrieved from the secure place is the 40 
correct one, not to provide secrecy for the contents. 
The PMT may be used as a flexible front end processor, by 
gathering and reformulating data processed and stored by a 
larger computer system that may be less flexible in data 
call-up, display and further processing than is the PMT. FIGS. 45 
28A and 28B illustrate and compare data formats between 
PMT and another representative data processing and analysis 
system (referred to for convenience as "OTHER"), for an 
ideal match-up of corresponding sections (30A) and a more 
realistic match-up of corresponding sections (3013). In the 50 
realistic match-up of sections, Sections 1' (PMT), 2' (PMT), 3' 
(PMT) and 4' (PMT) are, respectively, larger than, smaller 
than, the same size as, and smaller than the corresponding 
sections 1' (OTHER), T(OTHER), Y(OTHER) and 
4'(OTHER), as indicated symbolically in FIG. 28B. After 55 
appropriate reconfiguration, the PMT compensates for the 
differences in section sizes and levels of detail, including 
providing an indication where the PMT data do not fully 
correspond to or cover the data requested by the OTHER 
processor. 60 
What is claimed is: 
1. A system for managing a project that includes a plurality 
of tasks and a plurality of workers, the system comprising 
providing a computer that is programmed: 65 
to provide a searchable database and associated system that 
provides and visually displays information comprising:  
22 
a monthly report that reports, at each of at least two times 
including the present time, present status of each of a 
plurality of specified tasks and compares the present 
status of each specified task with an initial estimate of 
status of the corresponding specified task at the present 
time; 
a task plan report that provides more detail on, and allows 
quantitative analysis on, at least one of the specified 
tasks; 
a schedule report that provides at least one of a graphical 
presentation and an alphanumerical presentation of 
information comparing an schedule of completion of the 
at least one specified task with a present stage of comple-
tion of the at least one specified task; 
a budget report that provides at least one of a graphical 
presentation and an alphanumerical presentation of 
information on at least one of: full cost summary to date 
of at least one of the specified tasks; worker full time 
equivalent to date for each worker associated with the at 
least one specified task; labor costs expended to date for 
each worker associated with the at least one specified 
task; travel costs expended to date for each worker asso-
ciated with the at least one specified task; and overhead 
allocated to date for each worker associated with the at 
least one specified task; 
a risk management report indicating at least one risk that 
has been accepted to date to complete the at least one 
specified task, indicating at least one risk mitigation 
measure that is proposed or implemented to mitigate the 
at least one risk, and providing an estimate of present 
risk that the at least one specified task will not be com-
pleted as initially estimated, where the at least one risk is 
drawn from a set of risks comprising a technical risk 
concerning performance of at least one product devel-
oped as part of the project, a schedule risk that a com-
ponent of the project will not be completed and delivered 
according to an anticipated schedule, a budget risk that a 
component of the project will not be completed and 
delivered within an accepted budget, a management risk 
that one or more accepted milestones will not be met; an 
in-house worker skills mix risk that in-house personnel 
with one or more critical skills will not be available to 
work on the project; a contractor skills mix risk that 
contractor personnel with one or more critical skills will 
not be available to work on the project; an objectives risk 
that one or more milestones or goals will not be met 
within an acceptable time frame; 
a skills availability risk report that evaluates a risk of 
unavailability of at least one critical development skill, 
needed to meet least one milestone of a project, because 
of at least one of retirement, departure, reassignment, 
illness, and other interfering activity for at least one of an 
in-house worker and a contractor worker; and 
a skills evaluation report that considers at least one of the 
following attributes: at least one skill or related group of 
skills asserted to be possessed by the at least one in-
house worker; at least one skill or related group of skills 
asserted to be possessed by the at least one contractor 
worker; depth of the at least one in-house worker's skill, 
as measured by number of years working experience 
applying the skill or related group of skills; depth of the 
at least one contractor worker's skill, as measured by 
number of years working experience applying the skill 
or related group of skills; contributions to the at least one 
in-house worker's skill through training, education, 
apprenticeship and self-learning; contributions to the at 
least one contractor worker's skill through training, edu- 
US 8,224,472 B1 
23 
cation, apprenticeship and self-learning; skills rein-
forcement and skills update training, and dates of the 
reinforcement and update training, received by the at 
least one in-house worker; skills reinforcement and 
skills update training, and dates of the reinforcement and 
update training, received by the at least one contractor 
worker; at least one example of projects in which the at 
least one in-house worker has applied this skill in pre-
ceding projects; and at least one example of projects in 
which the at least one contractor worker has applied this 
skill in preceding projects. 
2. The system of claim 1, wherein said computer is pro-
grammed to evaluate at least one of the following risks as a 
technical risk: failure of product to meet intermediate or final 
test during development; failure to deliver an acceptable 
product; delivery of an acceptable, but manifestly unreliable, 
product; delivery of an acceptable product after agreed deliv-
ery date; 
determination that contemplated product cannot work as 
required; and possible introduction by a competitor of a 
competing/superior product. 
3. The system of claim 1, wherein said computer is pro-
grammed to evaluate at least one of the following risks as a 
schedule risk: failure to meet at least one ab initio milestone; 
insertion of additional time period to allow investigation of, 
or response to, unexpected intermediate result; and unex-
pected change in milestone schedule. 
4. The system of claim 1, wherein said computer is pro-
grammed to evaluate at least one of the following risks as a 
budget risk: failure to reach at least one ab initio budget 
milestone within, or near to, an allocated budget increment; 
forced "borrowing" from a subsequent budget increment to 
respond to an unexpected problem; and unexpected change in 
at least one budget increment allocated to one or more stages 
of project completion. 
5. The system of claim 1, wherein said computer is pro-
grammed to evaluate at least one of the following risks as a 
management risk: partial or complete unavailability of the 
required personnel to manage one or more stages of product 
development within an acceptable time frame. 
6. The system of claim 1, wherein said computer is further 
programmed to permit a system user to select a custom tem-
plate of one or more of said monthly report, said task plan 
report, said schedule report, said budget report and said risk 
management report, presenting information of particular 
interest to the user. 
7. The system of claim 6, wherein said computer is further 
programmed to permit said user to specify at least one of said 
monthly report, said task plan report, said schedule report, 
said budget report and said risk management report that is to 
be added to, or deleted from, said custom template to be 
presented to said user. 
8. A system for managing a project that includes a plurality 
of tasks and a plurality of workers, the system comprising 
providing a computer that is programmed: 
to provide a searchable database and associated system that 
provides and visually displays information comprising: 
a monthly report that reports, at each of at least two times 
including the present time, present status of each of a 
plurality of specified tasks and compares the present 
status of each specified task with an initial estimate of 
status of the corresponding specified task at the present 
time; 
a task plan report that provides more detail on, and allows 
quantitative analysis on, at least one of the specified 
tasks; 
24 
a schedule report that provides at least one of a graphical 
presentation and an alphanumerical presentation of 
information comparing an schedule of completion of the 
at least one specified task with a present stage of comple- 
5 	 tion of the at least one specified task; 
a budget report that provides at least one of a graphical 
presentation and an alphanumerical presentation of 
information on at least one of: full cost summary to date 
of at least one of the specified tasks; worker full time 
10 equivalent to date for each worker associated with the at 
least one specified task; labor costs expended to date for 
each worker associated with the at least one specified 
task; travel costs expended to date for each worker asso-
ciated with the at least one specified task; and overhead 
15 allocated to date for each worker associated with the at 
least one specified task; 
a risk management report indicating at least one risk that 
has been accepted to date to complete the at least one 
specified task, indicating at least one risk mitigation 
20 measure that is proposed or implemented to mitigate the 
at least one risk, and providing an estimate of present 
risk that the at least one specified task will not be com-
pleted as initially estimated, where the at least one risk is 
drawn from a set of risks comprising a technical risk 
25 concerning performance of at least one product devel-
oped as part of the project, a schedule risk that a com-
ponent of the project will not be completed and delivered 
according to an anticipated schedule, a budget risk that a 
component of the project will not be completed and 
30 delivered within an accepted budget, a management risk 
that one or more accepted milestones will not be met; an 
in-house worker skills mix risk that in-house personnel 
with one or more critical skills will not be available to 
work on the project; a contractor skills mix risk that 
35 contractor personnel with one or more critical skills will 
not be available to work on the project; an objectives risk 
that one or more milestones or goals will not be met 
within an acceptable time frame; 
a comparative analysis report comparing the present period 
40 with at least one of Nl preceding periods (Nl? 1), with 
reference to at least one of the technical risk, the sched-
ule risk, the budget risk, the management risk, the in-
house worker skills mix risk and the contractor worker 
skills mix risk, 
45 wherein the computer is further programmed: 
to store a version of at least one of the monthly report, the 
task plan report, the schedule report, the budget report 
and the risk management report for the present reporting 
period and for each of the Nl preceding periods; 
50 to provide a subject list of subjects that are covered in the 
present reporting period version of the stored report; 
to receive, from a user, a specification of at least one period, 
drawn from the present period and the Nl preceding 
periods, and a specification of at least one subject from 
55 the subject list, and to provide, for user read-only access, 
at least one relevant portion of the report from the at least 
one specified period; and 
to permit the user to indicate and to electronically copy at 
least one user-selected portion of at least one report, 
60 from the stored versions of the at least one report, for at 
least one of the present period and the Nl preceding 
periods. 
9. The system of claim 8, wherein said computer is further 
programmed, as part of said monthly report for at least one 
65 month: 
to provide estimates of a planned value (PV) parameter that 
reflects cumulative planned project costs to execute 
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stages of a selected project through a present time t, an 
actual cost (AC) parameter that reflects cumulative 
actual project costs for the stages of the selected prof ect 
through the present time and a cumulative earned value 
(EV) parameter that reflects percentage completion of 
the selected project through the present time, associated 
with the selected project for at least first and second 
selected times during implementation of the selected 
project; 
to perform an earned value management analysis for the 
selected project for a selected time interval between the 
first and second selected times; and 
to provide at least one graphical display of an estimate of at 
least one of the PV parameter, the AC parameter and the 
EV parameter as a function of time in the selected time 
interval. 
10. The system of claim 8, wherein said computer is further 
programmed: 
to provide a lexicon that provides a correspondence of at 
least one of categories, groups of subjects within catego-
ries, and individual subjects, within said reports, and at 
least one of categories, groups of subjects within catego-
ries, and individual subjects for a selected reporting 
system that provides information similar to information 
provided by said system; and 
to provide a link between at least one of a category, a group 
of subjects within a category and an individual subject, 
within said system, and at least one of a corresponding 
category, a corresponding group of subjects within a 
category and a corresponding individual subject, within 
the selected reporting system so that specification of at 
least one of a category, a group of subjects within a 
category and an individual subject, within said system, 
identifies and displays at least one of a corresponding 
category, a corresponding group of subjects within a 
category and a corresponding individual subject, within 
the selected reporting system. 
11. The system of claim 8, wherein said computer is further 
programmed to provide a tool bar for said user that links at 
least two specified components or at least two specified data 
sets that are related to each other. 
12. A system for managing a project that includes a plural-
ity of tasks and a plurality of workers, the system comprising 
providing a computer that is programmed: 
to provide a searchable database and associated system that 
provides and visually displays information comprising: 
to provide a monthly report that reports, at each of at least 
two times including the present time, present status of 
each of a plurality of specified tasks and compares the 
present status of each specified task with an initial esti-
mate of status of the corresponding specified task at the 
present time; 
to provide a task plan report that provides more detail on, 
and allows quantitative analysis on, at least one of the 
specified tasks; 
to provide a schedule report that provides at least one of a 
graphical presentation and an alphanumerical presenta-
tion of information comparing an schedule of comple-
tion of the at least one specified task with a present stage 
of completion of the at least one specified task; 
to provide a budget report that provides at least one of a 
graphical presentation and an alphanumerical presenta-
tion of information on at least one of: full cost summary 
to date of at least one of the specified tasks; worker full 
time equivalent to date for each worker associated with 
the at least one specified task; labor costs expended to 
date for each worker associated with the at least one 
26 
specified task; travel costs expended to date for each 
worker associated with the at least one specified task; 
and overhead allocated to date for each worker associ-
ated with the at least one specified task; and 
5 	 a risk management report indicating at least one risk that 
has been accepted to date to complete the at least one 
specified task, indicating at least one risk mitigation 
measure that is proposed or implemented to mitigate the 
at least one risk, and providing an estimate of present 
to risk that the at least one specified task will not be com-
pleted as initially estimated, where the at least one risk is 
drawn from a set of risks comprising a technical risk 
concerning performance of at least one product devel- 
15 oped as part of the project, a schedule risk that a com-
ponent of the project will not be completed and delivered 
according to an anticipated schedule, a budget risk that a 
component of the project will not be completed and 
delivered within an accepted budget, a management risk 
20 that one or more accepted milestones will not be met; an 
in-house worker skills mix risk that in-house personnel 
with one or more critical skills will not be available to 
work on the project; a contractor skills mix risk that 
contractor personnel with one or more critical skills will 
25 not be available to work on the project; an objectives risk 
that one or more milestones or goals will not be met 
within an acceptable time frame, 
wherein the computer is further programmed: 
to provide or receive at least one parameter corresponding 
30 to each of at least K alternative investments of resources 
in K respective projects, numberedk=l, ... , K (K?2), 
the at least one parameter being drawn from a group of 
project-defining parameters comprising, for each of the 
35 
alternative projects: at least one special technical 
requirement for completion of the alternative project; 
estimated cost of the alternative project; estimated fore-
gone-opportunity cost of the alternative project; esti-
mated schedule for completion of the alternative project; 
estimated economic return associated with completion 
40 
of the alternative project; estimated non-economic 
return associated with completion of the alternative 
project; and estimated skill mix required for personnel 
working on the alternative project; and 
to perform at least one simulation of a scenario associated 
45 
with completion of the alternative project. 
13. The system of claim 12, wherein said computer is 
further programmed to perform said at least one simulation of 
said scenario associated with completion of each of said 
50 
alternative projects, by a process comprising: 
providing a projected interest rate i(proj) for each of a 
selected number N of consecutive periods in the future, 
numbered n=1, ... , N (Ni- 1); 
providing an estimated cost C„ (k) and an estimated return 
R„(k) for said alternative project number k, for 
55 1=1, ... , K, for the future period number n; 
computing a time value of return TVR(i(proj);k) for the N 
periods, using the estimated costs C„ (k), the estimated 
returns R„ (k), and the projected interest rate i(proj)=i(k) 
60 
for said alternative project number k according to a 
relation 
N 
TVR(i(proj); k) _ Y, {— C(k) + R„ (k)1/ ((1 + i(k))"; 
65 	 n=i; 
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comparing the time value of return TVR(i(proj);k) for said 
alternative project number k; and 
selecting said alternative project, number k=10, having a 
maximum time value of return TVR(i(proj);k kO). 
14. The system of claim 12, wherein said computer is 
further programmed to perform said at least one simulation of 
said scenario associated with completion of said project, by a 
process comprising: 
providing an estimated cost C„ (k) and an estimated return 
R„ (k) for said project for each of N future periods, num-
bered n=1, ... , N (N?1) for each of said alternative 
projects number k; 
estimating a largest finite imputed interest value i0(k) for 
which a computed time value of return , defined as 
N 
CTVR(i0(k)) _ ~' (-C„ (k) + R„ (k)) / (1 + i0(k))", 
n 
is 0; 
comparing the imputed interest value i0(k) for each of said 
alternative projects; and 
selecting said alternative project, number k=k0, having a 
maximum imputed interest value i0(k=k0). 
15. The system of claim 12, wherein said computer is 
further programmed to perform said at least one simulation of 
said scenario associated with completion of said project, by a 
process comprising: 
providing an estimated cost C„ (k) and an estimated return 
R„ (k) for said project for each of N future periods, num-
bered n=1, ... , N (N?1) for each of said alternative 
projects number k; 
estimating a largest finite imputed interest value i0(k) for 
which a computed time value of return , defined as 
N 
CTVR(i0(k)) _ ~' (-C„ (k) + R„ (k)) / (1 + i0(k))", 
n 
is 0; 
comparing the imputed interest value i0(k) for each of said 
alternative projects; and 
selecting said alternative project, number k=k0, having a 
minimum imputed interest value i0(k=k0). 
16. The system of claim 12, wherein said computer is 
further programmed to perform said at least one simulation of 
said scenario associated with completion of said project, by a 
process comprising: 
providing an estimated cost C„ (k) and an estimated return 
R„ (k) for said project for each of N future periods, num-
bered n=1, ... , N (N?1); 
for each of said alternative projects , estimating a smallest 
imputed interest value i0 for which a computed time 
value of return , defined as 
N 
CTVR(i0(k); k) _ ~' (-C„ (k) + R„ (k)) / (1 + i0(k))", 
n 
is 0; 
comparing the imputed interest value i0(k) for each of said 
alternative projects , number k, with an estimated pro-
jected interest rate i(proj) for the N future periods; and 
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declining to implement at least one of said alternative 
projects number k when the imputed interest rate i0(k) is 
less than the projected interest rate i(proj). 
17. A system for managing a project that includes a plural-
s ity of tasks and a plurality of workers, the system comprising 
providing a computer that is programmed: 
to provide a searchable database and associated system that 
provides and visually displays information comprising: 
a monthly report that reports, at each of at least two times 
l0 including the present time, present status of each of a 
plurality of specified tasks and compares the present 
status of each specified task with an initial estimate of 
status of the corresponding specified task at the present 
15 	 time; 
a task plan report that provides more detail on, and allows 
quantitative analysis on, at least one of the specified 
tasks; 
a schedule report that provides at least one of a graphical 
20 presentation and an alphanumerical presentation of 
information comparing an schedule of completion of the 
at least one specified task with a present stage of comple-
tion of the at least one specified task; 
a budget report that provides at least one of a graphical 
25 presentation and an alphanumerical presentation of 
information on at least one of: full cost summary to date 
of at least one of the specified tasks; worker full time 
equivalent to date for each worker associated with the at 
least one specified task ; labor costs expended to date for 
30 each worker associated with the at least one specified 
task; travel costs expended to date for each worker asso-
ciated with the at least one specified task; and overhead 
allocated to date for each worker associated with the at 
least one specified task; 
35 	 a risk management report indicating at least one risk that 
has been accepted to date to complete the at least one 
specified task , indicating at least one risk mitigation 
measure that is proposed or implemented to mitigate the 
at least one risk, and providing an estimate of present 
40 risk that the at least one specified task will not be com-
pleted as initially estimated , where the at least one risk is 
drawn from a set of risks comprising a technical risk 
concerning performance of at least one product devel-
oped as part of the project , a schedule risk that a com- 
45 ponent of the project will not be completed and delivered 
according to an anticipated schedule, a budget risk that a 
component of the project will not be completed and 
delivered within an accepted budget, a management risk 
that one or more accepted milestones will not be met; an 
50 in-house worker skills mix risk that in-house personnel 
with one or more critical skills will not be available to 
work on the project; a contractor skills mix risk that 
contractor personnel with one or more critical skills will 
not be available to work on the project; an objectives risk 
55 that one or more milestones or goals will not be met 
within an acceptable time frame, 
wherein said computer is further programmed: 
to permit running of at least one test case that executes a 
selected portion of software that is part of the computer's 
60 	 program and provides at least one computed result; 
to compare the at least one computed result of execution or 
presentation of the test case with at least one correspond-
ing known, correct result; and 
when the at least one computed result does not substan- 
65 tially agree with the at least one corresponding known, 
correct result , to note and display this non-agreement in 
an error log , and to preserve the non-agreement in the 
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error log in a read-only format that cannot be modified, 
cannot be added to, and cannot be deleted. 
18. The system of claim 17, wherein said computer is 
further programmed: 
to permit access by at least one authorized user to said 
computer in order to modify and to perform further tests 
on said selected portion of said software; 
to permit the at least one authorized user to modify said 
selected portion of said software to attempt to provide a 
software fix that removes said non-agreement; and 
to provide and display an entry in said error log indicating 
the software fix provided by the authorized user and 
indicating where the software fix is located in the modi-
fied software. 
19. A system for managing a project that includes a plural-
ity of tasks and a plurality of workers, the system comprising 
providing a computer that is programmed: 
to provide a searchable database and associated system that 
provides and visually displays information comprising: 
a monthly report that reports, at each of at least two times 
including the present time, present status of each of a 
plurality of specified tasks and compares the present 
status of each specified task with an initial estimate of 
status of the corresponding specified task at the present 
time; 
a task plan report that provides more detail on, and allows 
quantitative analysis on, at least one of the specified 
tasks; 
a schedule report that provides at least one of a graphical 
presentation and an alphanumerical presentation of 
information comparing an schedule of completion of the 
at least one specified task with a present stage of comple-
tion of the at least one specified task; 
a budget report that provides at least one of a graphical 
presentation and an alphanumerical presentation of 
information on at least one of: full cost summary to date 
of at least one of the specified tasks; worker full time 
equivalent to date for each worker associated with the at 
least one specified task; labor costs expended to date for 
each worker associated with the at least one specified 
task; travel costs expended to date for each worker asso-
ciated with the at least one specified task; and overhead 
allocated to date for each worker associated with the at 
least one specified task; 
a risk management report indicating at least one risk that 
has been accepted to date to complete the at least one 
specified task, indicating at least one risk mitigation 
measure that is proposed or implemented to mitigate the 
at least one risk, and providing an estimate of present 
risk that the at least one specified task will not be com-
pleted as initially estimated, where the at least one risk is 
drawn from a set of risks comprising a technical risk 
concerning performance of at least one product devel-
oped as part of the project, a schedule risk that a com-
ponent of the project will not be completed and delivered 
according to an anticipated schedule, a budget risk that a 
component of the project will not be completed and 
delivered within an accepted budget, a management risk 
that one or more accepted milestones will not be met; an 
in-house worker skills mix risk that in-house personnel 
with one or more critical skills will not be available to 
work on the project; a contractor skills mix risk that 
contractor personnel with one or more critical skills will 
not be available to work on the project; an objectives risk 
that one or more milestones or goals will not be met 
within an acceptable time frame, 
30 
wherein said computer is further programmed: 
to require a user of the system to submit a system user 
identity indicium to authenticate an identity of the user; 
to accept, as the system user identity indicium, at least one 
5 of a selected group of biometric indicia presented by the 
user, comprising at least one of at least one of a finger-
print of the user, a voiceprint of the user, a retinal scan of 
the user, a scan of blood transport channels in a selected 
region of the user's body, a scan of visible features of a 
10 
selected portion of the user's face, and a sample of 
handwriting of the user; and 
when the user's identity is authenticated, to receive from 
the user a specification of information the user seeks, 
15 and to indicate one or more use permissions, drawn from 
a group of permissions comprising permission to read, 
permission to add to the information, permission to 
modify the information, and permission to selectively 
delete at least a portion of the information. 
20 	 20. A system for managing a project that includes a plural- 
ity of tasks and a plurality of workers, the system comprising 
providing a computer that is programmed: 
to provide a searchable database and associated system that 
provides a visuay display; 
25 	 to provide a monthly report that reports, at each of at least 
two times including the present time, present status of 
each of a plurality of specified tasks and compares the 
present status of each specified task with an initial esti-
mate of status of the corresponding specified task at the 
30 	 present time; 
to provide a task plan report that provides more detail on, 
and allows quantitative analysis on, at least one of the 
specified tasks; 
35 	 to provide a schedule report that provides at least one of a 
graphical presentation and an alphanumerical presenta-
tion of information comparing an schedule of comple-
tion of the at least one specified task with a present stage 
of completion of the at least one specified task; 
40 to provide a budget report that provides at least one of a 
graphical presentation and an alphanumerical presenta-
tion of information on at least one of: full cost summary 
to date of at least one of the specified tasks; worker full 
time equivalent to date for each worker associated with 
45 the at least one specified task; labor costs expended to 
date for each worker associated with the at least one 
specified task; travel costs expended to date for each 
worker associated with the at least one specified task; 
and overhead allocated to date for each worker associ- 
50 	 ated with the at least one specified task; 
to provide or receive at least one parameter corresponding 
to each of at least K alternative investments of resources 
in K respective projects, numberedk=l, ... , K (K?2), 
the at least one parameter being drawn from a group of 
55 project-defining parameters comprising, for each of the 
alternative projects: at least one technical requirement 
for completion of the alternative project; estimated cost 
of the alternative project; estimated foregone-opportu-
nity cost of the alternative project; estimated schedule 
60 for completion of the alternative project; estimated eco-
nomic return associated with completion of the alterna-
tive project; estimated non-economic return associated 
with completion of the alternative project; and estimated 
skill mix required for workers working on the alternative 
65 	 project; and 
to perform at least one simulation of a scenario associated 
with completion of the alternative project. 
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21. A system for managing a project that includes a plural-
ity of tasks and a plurality of workers, the system comprising 
providing a computer that is programmed: 
to provide a searchable database and associated system that 
provides a visual display; 
to provide a monthly report that reports, at each of at least 
two times including the present time, present status of 
each of a plurality of specified tasks and compares the 
present status of each specified task with an initial esti-
mate of status of the corresponding specified task at the 
present time; 
to provide a task plan report that provides more detail on, 
and allows quantitative analysis on, at least one of the 
specified tasks; 
to provide a schedule report that provides at least one of a 
graphical presentation and an alphanumerical presenta-
tion of information comparing an schedule of comple-
tion of the at least one specified task with a present stage 
of completion of the at least one specified task; 
to provide a budget report that provides at least one of a 
graphical presentation and an alphanumerical presenta-
tion of information on at least one of: full cost summary 
to date of at least one of the specified tasks; worker full 
time equivalent to date for each worker associated with 
the at least one specified task; labor costs expended to 
date for each worker associated with the at least one 
specified task; travel costs expended to date for each 
worker associated with the at least one specified task; 
and overhead allocated to date for each worker associ-
ated with the at least one specified task; 
to require a user of said system to submit a system user 
identity indicium to authenticate an identity of the user; 
to accept, as the system user identity indicium, at least one 
of a selected group of biometric indicia presented by the 
user, comprising at least one of at least one of a finger-
print of the user, a voiceprint of the user, a retinal scan of 
the user, a scan of blood transport channels in a selected 
region of the user's body, a scan of visible features of a 
selected portion of the user's face, and a sample of 
handwriting of the user; and 
when the user's identity is authenticated, to receive from 
the user a specification of information the user seeks, 
and to indicate one or more use permissions for the user, 
drawn from a group of permissions comprising permis-
sion to read, permission to add to the information, per- 
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mission to modify the information, and permission to 
selectively delete at least a portion of the information. 
22. A system for managing a project that includes a plural- 
ity of tasks and a plurality of workers, the system comprising 
5 providing a computer that is programmed: 
to provide a searchable database and associated system that 
provides a visual display; 
to provide a monthly report that reports, at each of at least 
two times including the present time, present status of 
io each of a plurality of specified tasks and compares the 
present status of each specified task with an initial esti-
mate of status of the corresponding specified task at the 
present time; 
to provide a task plan report that provides more detail on, 
15 and allows quantitative analysis on, at least one of the 
specified tasks; 
to provide a schedule report that provides at least one of a 
graphical presentation and an alphanumerical presenta-
tion of information comparing an schedule of comple- 
20 	 tion of the at least one specified task with a present stage 
of completion of the at least one specified task; 
to provide a budget report that provides at least one of a 
graphical presentation and an alphanumerical presenta-
tion of information on at least one of: full cost summary 
25 to date of at least one of the specified tasks; worker full 
time equivalent to date for each worker associated with 
the at least one specified task; labor costs expended to 
date for each worker associated with the at least one 
specified task; travel costs expended to date for each 
so worker associated with the at least one specified task; 
and overhead allocated to date for each worker associ-
ated with the at least one specified task; 
to permit running of at least one test case that executes a 
selected portion of software that is part of the computer's 
35 	 program and that provides at least one computed result; 
to compare the at least one computed result of execution or 
presentation of the test case with at least one correspond-
ing known, correct result; and 
when the at least one computed result does not agree with 
40 the at least one corresponding known, correct result, to 
note and display this non-agreement in an error log, and 
to preserve the non-agreement in the error log in a read-
only format that cannot be modified, cannot be added to, 
and cannot be deleted. 
